

ADAMS CITY COUNCIL COMMITTEE REPORT

The Public Works Committee was called to order on March 16, 2011 at 4:30 p.m.

On roll call were members Jensen, Scott, Suhr, Wormet and Ranta.

Others attending were Mayor Williams, Administrator Ellisor, Street Superintendent Mead and Rob Uphoff, MSA.

Motion by Suhr, second by Wormet to approve the minutes of the February 16, 2011 meeting as printed. All voted aye.

In Petitions and Communications Ranta questioned the effect of the Governor's budget bill on the City. There was general discussion on this matter and the full effects are not known yet.

Agenda Items:

Superintendent Mead explained that materials for the Burt Morris Park foot bridge are on order and will be issued the 25th of March. Plans remain for a Spring installation.

Rob Uphoff provided a project update sheet. The Well #5 Project is complete with the exception of some minor punch list items. The added Well #4 rehab work and back up source is also near completion. There was discussion regarding the Public Works Department removing the Well #2 Building.

It was reported the EDA accepted the requested bid and engineering design plan revision for the right of way.

The site plan for the salt storage shed was prepared and submitted. The company is obtaining the State building permit and plans remain for a Spring construction date.

It was the consensus of the committee to start negotiations for the Drainage/Retention Property – Northwest City area for twenty acres at \$1,000 per acre.

A discussion was held relating to the street repair on West Liberty Street. It was recommended that a quote be obtained to cut back and re-pave a section of West Liberty Street that is in disrepair.

Motion by Scott, second by Wormet to adjourn. All voted aye.

Wilbur Jensen\jg
Committee Chairperson

NEXT COMMITTEE MEETING: April 13, 2011 at 4:30 pm

AGENDA:

THE MINUTES ARE DRAFT AND SUBJECT TO COMMITTEE APPROVAL